
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/29/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2015

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 71.16

454 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,938.01

$3,157,680.69

$674,015.50

79.06%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,938.01 $3,157,680.69 $674,015.50 79.06% $170,494.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/29/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2015

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,035,938.05 $1,899,542.21 $136,395.84

Non-Participating $508,984.46 $474,885.51 $34,098.95

Total Earnings $2,544,922.51 $2,374,427.72 $170,494.79

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,544,922.51 $2,374,427.72 $170,494.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,544,922.51 $2,374,427.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $170,494.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/29/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .935

 64667.440 .053

CSBRG-0007-00(041)

 

.988 $3,427.37 $63,891.43

0020 210-0100     GRADING COMPLETE - LS  1.000 .740

 218940.700 .010

CSBRG-0007-00(041)

 

.750 $2,189.41 $164,205.53

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 323.560

 103.000 .000

 

 

323.560 $.00 $33,326.68

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 2,074.000

 1.550 .000

 

 

2,074.000 $.00 $3,214.70

0060 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  284.000 186.667

 252.400 48.333

 

 

235.000 $12,199.25 $59,314.00

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 189.111

 2.430 .000

 

 

189.111 $.00 $459.54

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 310.000

 28.590 .000

 

 

310.000 $.00 $8,862.90

Category Amount: $17,816.03 $333,274.78

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0143 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .660

 525257.350 .230

1

 

.890 $120,809.19 $467,479.04



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/29/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0148 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .660

 136548.140 .230

1

 

.890 $31,406.07 $121,527.84

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 3,120.050

 90.160 .000

 

 

3,120.050 $.00 $281,303.71

Category Amount: $152,215.26 $870,310.59

Category Number: 0030 EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 11.000

 463.500 1.000

 

 

12.000 $463.50 $5,562.00

Category Amount: $463.50 $5,562.00

Project Total Amount: $170,494.79 $2,544,922.51


